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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

1. The purpose of this unilateral modification is to:

a. Purchase five (5) each VTR 5721 S-Band Traveling Wave Tubes for AFTAC in accordance with BAE
proposal IRS-DM-030-03, dated 5 Nov 02, in the amount of $597,775.

b. Repair one (1) each Klystron Tube, P/N VKC 8342, S/N 520 for 45 SW in accordance with BAE proposal
IRS-DM-084-03, dated 10 Feb 03, in the amount of $32,973.

c. Repair one (1) each Tube P/N VTR 5210A1, S/N 1001R4 FOR 45 SW in accordance with BAE proposal
IRS-DM-081-03, dated 10 Feb 03, in the amount of $18,661.

d. Make an administrative correction to a purchase request (PR) number in Section G. The first number in
Section G, page G-1i was corrected from F2IRSP13230900 to F2IRSP23230900.

2. Section B: Replace page B-5 with the attached replacement page.
3. Section F: Replace page F-6 with the attached replacement page.

4. Section G: The total contract funding is changed from $31,361,034 to $32,010,443, a net increase of $649,409.
Replace pages G-1i and G-1i(1) with the attached revised pages.

5. Changes are annotated by a vertical black line in the right-hand margin.

6. Summary for the Payment Office (DFARS 243.171)

PURCHASE CLIN CLIN CLIN
CLIN TYPE REQUEST # FROM CHANGE TO
1002 CR  F2IRSP30430600 $2,630,772 $597,775 $3,228,547
1003AB CR F2IRSP30490200 $948,267 $51,634 $999,901
Total $649.,409

T L AST STEMA T i
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1002

1003

1003AA

1003AB

DEPOT SUPPORT - FY 2003 12 MO
The contractor shall provide efforts

to perform work in accordance with (IAW)

the statement of work (SOW) paragraph 3.2.

(Firm Fixed Price)

PR NR: F2IRSP01440500
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

MATERIAL ACQUISITION - FY 2003 1
The contractor shall acquire materials

IAW the SOW paragraphs 3.2.3 —3.2.3.2,

(Cost Reimbursement)

GOVERNMENT ESTIMATED COST IS $3,228,547.
FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

COMPONENT REPAIR/FABRICATION - FY 2003
The contractor shall repair or fabricate components
IAW the SOW paragraph 3.3.

IN-HOUSE COMPONENT REPAIR 1 JOo
The contractor shall perform component repair

IAW the SOW paragraphs 3.3.1and 3.3 4.

(Cost Plus Fixed Fee)

ESTIMATED COST Redacted (b)(4)
FIXED FEE .Redacted (b)(4)
ESTIMATED CPFF Redacted (b)(4)

FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

VENDOR COMPONENT REPAIR - FY 2003 1 JO
The contractor shall perform component repairs

IAW the SOW paragraph 3.3.2.

(Cost Reimbursement)

FOB: ORIGIN PQA/INSP SITE: ORIGIN
ACCEPTANCE: ORIGIN

$_10.995.59* $_131.947*

JO  N/A $3,228,547(EST)

N/A $_547.677 *

N/A $1.001.448*(EST)

Modification P00046
F08650-01-C-0066
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OPTION PERIOD #1 — 1 Oct 02 to 30 Sep 03

CLIN

1001

1002

1003

1003AA

1003AB

1003AC

1004

1004AA

1004AB

1004AC

1005

1006

1007

1008

1009

1010

Mod No.

P00038
P00039
P00041
P00041
P00046

P00038
P00038
P00038
P00039
P00041
P00042
P00042
P00043
P00043
P00046
P00046

P00045

Description
Depot Support

Material Acquisition

Bearings

Recorder Upgrades

Racor Targets

Boresight Microwave Links
S-Band Traveling Wave Tubes

Component Repair/Fab
In-House Component Rpr

Vendor Component Rpr
Inclinometer w/Cable
Tube

Tube

Klystron Tube

Tubes

Slip Ring

Tube

Tube

Tube

Klystron Tube

Tube

Fabrication Components
MOTR High Power Servo
Engineering/Tech Spt

Engineering & Tech Spt
Engineering Field Spt
Engineering Investigation
Field Overhauls
Commercial Trans
Reimbur Travel/Per Diem
Reserved

CDRL

Systems Modifications

Qty/
Unit

12 MO

1JO
3 EA
5 EA
2 EA
2 EA
SEA

1JO
1JO

1JO
1 EA
1 EA
1 EA
1 EA
2 EA
1 EA
1 EA
1 EA
1 EA
1 EA
1 EA
1JO
1 EA
1JO

1JO
1JO
1JO
1JO
1JO
1JO
N/A
1JO

1JO

F08650-01-C-0066

P00046
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FOB/Ship to Address Delivery Date
FY7625 POP 10ct02-30Sep03
FY7625 POP 10ct02-30Sep03
NAWC-WD 16Aug03
NAWC-WD 18Apr03
WSMR 14Jan03
WSMR 3Mar03
AFTAC 28Feb04
FY7625 POP 10ct02-30Sep03
FY7625 POP 10ct02-30Sep03
FY7625 POP 10ct02-30Sep03
WSMR 16Jun03
30SW 160ct03
30SW 16Feb04
455W 18Feb03
455SW 310ct03
PMRF 24Jul04
DLR 24Nov03
455W 11Dec03
30SW 11Dec03
45 SW 28Mar03
45 SW 28Dec03
FY 7625 POP 10ct02-30Sep03
UK 24Aug03
FY7625 POP 10ct02-30Sep03
FY7625 POP 10ct02-30Sep03
FY7625 POP 10ct02-30Sep03
FY7625 POP 10ct02-30Sep03
FY7625 POP 10ct02-30Sep03
FY7625 POP 10ct02-30Sep03
FY7625 POP 10ct02-30Sep03
N/A
FY7625 POP 10ct02-30Sep03
FY7625 POP 10ct02-30Sep03

Modification P00046

F08650-01-C-0066
Page F-6



F08650-01-C-0066
P00046
Page 5 of 6

ACCT APPROPRIATE/LMT SUBHEAD/CPN
OBLIG CLASS RECIP DODAAD SUPPLEMENTAL
ACRN DATA ACCOUNTING CLASSIFICATION AMOUNT
BA CHANGE 5733400
ACCOUNT 303 83LE 252M33 010000 56955 35182F 662400 $5,867,504.00
Total increase to ACRN BA $649,409.00+
pr/mipr data: Mod # JON CSN AMOUNT
F2IRSP23230200 ‘P00038 51710000 J02403 $37,817.00
F2IRSP23380100 P00039 J02425 $173,032.00
F2IRSP23450300 P00040 J02383 $332,574.00
F2IRSP30270300 P00044 $9,500.00
F2IRSP23450300 P00040 J02384 $115,622.00
F2IRSP23450300 P00040 J02385 $64,899.00
F2IRSP23090300 P00038 51510000 J02360 $16,974.00
F2IRSP23450300 P00040 $748,846.00
F2IRSP23570200 P00041 $11,959.00
F2IRSP30270300 P00044 $89,500.00
F2IRSP23570100 P00041 J02445 $37,431.00
F2IRSP23570200 P00041 $7,569.00
F2IRSP30230200 P00045 102457 $79,000.00
F2IRSP23250800 P00038 51015000 J02365 $37,610.00
F2IRSP23250900 P00038 $126,705.00
F2IRSP23450300 P00040 $274,339.00
F2IRSP30270200 P00043 $18,661.00
F2IRSP30270300 P00044 $60,000.00
F2IRSP30230200 P00045 $41,324.00
F2IRSP23390100 P00039 58405000 $32,973.00
F2IRSP23450300 P00040 $257,548.00
F2IRSP23570500 P00041 $37,322.00
F2IRSP30270500 P00043 $17,340.00
F2IRSP30270300 P00044 $36,680.00
F2IRSP30230200 P00045 $32,000.00
F2IRSP30490200 P00046 $51,634.00‘+
F2IRSP23450300 P00040 55048000 J02391 $134,036.00
F2IRSP300270300 P00044 $20,000.00
F2IRSP23450300 P00040 55042000 J02424 $75,574.00
F2IRSP30270300 P00044 $8,700.00
F2IRSP23450300 P00040 51016000 J02335 $265,837.00
F2IRSP30270300 P00044 $23,813.00
F2IRSP23450300 P00040 55057000 J02291 $38,898.00
F2IRSP30270300 P00044 $5,300.00
Modification P00046
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APPROPRIATE/LMT SUBHEAD/CPN
ACCTCLASS RECIP DODAAD SUPPLEMENTAL

OBLIGACRN DATA ACCOUNTING CLASSIFICATION AMOUNT
F2IRSP23450300 P00040 55080000 J02325 $99,706.00

F2IRSP30270300 P00044 $8,200.00

F2IRSP23450300 P00040 51511000 102422 $271,435.00

F2IRSP30270300 P00044 $8,700.00

F2IRSP23450300 P00040 55460000 J02426 $231,375.00

F2IRSP30270300 P00044 $16,500.00

F2IRSP23450300 P00040 55462000 102409 $62,934.00

F2IRSP30270300 P00044 $18,600.00

F2IRSP23450300 P00040 51723000 J02339 $46,281.00

F2IRSP30270300 P00044 $3,500.00

F2IRSP23450300 P00040 55565000 102297 $303,083.00

F2IRSP30270300 P00044 $4,200.00

F2IRSP23450300 P00040 52004000 J02431 $56,609.00

F2IRSP30070100 P00042 $42,787.00

F2IRSP30270300 P00044 $4,600.00

F2IRSP23450300 P00040 52006000 J02404 $261,140.00

F2IRSP30270300 P00044 $21,300.00

F2IRSP23450300 P00040 52007000 J01498 $55,222.00

F2IRSP30270300 P00044 $12,600.00

F2IRSP23450300 P00040 55711000 J00423 $172,001.00

F2IRSP30270300 P00044 $5,400.00

F2IRSP23450300 P00040 55989000 J00237 $226,539.00

F2IRSP30270300 P00044 $16,000.00

F2IRSP30430600 P00046 55048A00 J02463 $597,775.00‘+

Modification P00046
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